COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 23/ 2017

ESTI MATE SUMVARY 15:21: 14
CONTI D: C20502 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 20502-BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 2.0 DAYS TI ME ALLOW 120 WORK DAYS
US 491 SURFACE TREATMENT MP 27 PERCENT TI ME: 1.67 ORI G TI ME ALLOW 120 WORK DAYS

PRQJECT NO NHPP4912- 006
US 491 SURFACE TREATMENT MP 27.3 - MP 36.8

NAME OF ROAD:
PRQJECT COUNTI ES: MONTEZUVA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 05/ 13/ 2017 DATE TI ME STARTED 05/11/2017
2273 R VER ROAD DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 11/ 2017
DATE AWARDED 03/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 21/ 2017 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 11/2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 7,269, 734. 62 PARTI Cl PATI NG $ 186, 806. 80 $ 186, 806. 80
AWARD PRQIECT AMT: $  6,947,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 2.57% TOTAL EARNI NGS 186, 806. 80 186, 806. 80
FUNDS AVAI LABLE: $ 7,082,927.82 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 186, 806. 80 186, 806. 80
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -5,604.20 -5, 604. 20

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 181, 202. 60 181, 202. 60

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 181, 202. 60 181, 202. 60

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 181,202.60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20502-BI D ESTI MATE RUN 05/ 23/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0001 15:21: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240  Renoval of Asphalt Mat (Pl aning) 79, 176. 000 0. 000
SY 0. 000 0. 00
1. 79000 0. 000 0. 00
0010 202-00810 Renoval of Ground Sign 17. 000 0. 000
EACH 0. 000 0. 00
255. 00000 0. 000 0. 00
0015 202-00821 Renoval of Sign Panel 33. 000 0. 000
EACH 0. 000 0. 00
35. 70000 0. 000 0. 00
0020 202-01130 Renoval of Guardrail Type 3 2,959. 000 0. 000
LF 0. 000 0. 00
3.32000 0. 000 0. 00
0025 203- 00060 Enbanknent Material (Conplete In Place) 20. 000 0. 000
CY 0. 000 0. 00
116. 58000 0. 000 0. 00
0030 203-00100 Mick Excavation 200. 000 0. 000
CY 0. 000 0. 00
60. 42000 0. 000 0. 00
0035 203-01100 Proof Rolling 8. 000 0. 000
HOUR 0. 000 0. 00
200. 51000 0. 000 0. 00
0040 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
128. 62000 0. 000 0. 00
0045 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
83. 28000 0. 000 0. 00
0050 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
118. 42000 0. 000 0. 00
0055 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00

280. 50000 0. 000 0. 00



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20502-BI D ESTI MATE RUN 05/ 23/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0001 15:21: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
54. 40000 0. 000 0.00
0065 208-00002 Erosion Log Type 1 (12 Inch) 1, 000. 000 0. 000
LF 0. 000 0. 00
3. 77000 0. 000 0. 00
0070 208-00011 Er osi on Bal es (Wed Free) 40. 000 0. 000
EACH 0. 000 0. 00
23. 18000 0. 000 0. 00
0075 208-00020 Silt Fence 1, 200. 000 0. 000
LF 0. 000 0. 00
1. 87000 0. 000 0. 00
0080 208-00035  Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
6. 79000 0. 000 0. 00
0085 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
935. 35000 0. 000 0. 00
0090 208-00051 StormDrain Inlet Protection (Type I) 20. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0095 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 033. 88000 0. 000 0. 00
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
56. 10000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 4.000 0. 000
HOUR 0. 000 0. 00
137. 70000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
291. 04000 0. 000 0. 00



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20502-BI D ESTI MATE RUN 05/ 23/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0001 15:21: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00207 Erosi on Control Managenent 20. 000 0. 000
DAY 5. 000 1,973.70
394. 74000 5. 000 1,973.70
0120 210-00012 Reset Mail box Structure (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
408. 00000 0. 000 0. 00
0125 210-00013 Reset Mail box Structure (Type 3) 2.000 0. 000
EACH 0. 000 0.00
433. 50000 0. 000 0. 00
0130 210-00014 Reset Mail box Structure (Type 4) 40. 000 0. 000
EACH 0. 000 0.00
459. 00000 0. 000 0. 00
0135 210- 04027 Modi fy Structure (Special) 1. 000 0. 000
EACH 0. 000 0.00
27, 858. 06000 0. 000 0. 00
0140 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 279. 08000 0. 000 0. 00
0145 212-00032 Soi | Conditioning 0. 500 0. 000
ACRE 0. 000 0. 00
5, 518. 20000 0. 000 0. 00
0150 213-00004 Mil ching (Weed Free Straw) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 559. 58000 0. 000 0. 00
0155 213-00061 Mul ch Tacki fier 50. 000 0. 000
LB 0. 000 0. 00
7.96000 0. 000 0. 00
0160 216-00101 Soi | Retention Blanket (Straw Coconut) (Photodegradable 400. 000 0. 000
d as
SY 0. 000 0. 00
3. 40000 0. 000 0. 00
0165 240-00000 W1dlife Biologist 15. 000 0. 000
HOUR 3. 000 287.64

95. 88000 3. 000 287.64



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20502-BI D ESTI MATE RUN 05/ 23/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0001 15:21: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 304-09014 Aggregate Base Course (Special) 6, 857. 000 0. 000
TON 0. 000 0. 00
23.21000 0. 000 0. 00
0175 307-00000 Hydrated Line 692. 000 0. 000
TON 71.930 15, 219. 67
211.59000 71.930 15, 219. 67
0180 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 31, 118. 000 0. 000
TON 0. 000 0. 00
70. 60000 0. 000 0. 00
0185 403-34771 Hot Mx Asphalt (Gading SX) (75) (PG 76-28) 18, 465. 000 0. 000
TON 0. 000 0. 00
82. 48000 0. 000 0. 00
0190 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 4, 833. 000 0. 000
TON 0. 000 0. 00
75. 44000 0. 000 0. 00
0195 406- 09500 Col d Bituninous Pavenent (Recycle) 167, 860. 000 0. 000
Sy 19, 090. 000 75, 214. 60
3. 94000 19, 090. 000 75, 214. 60
0200 411-10255  Enulsified Asphalt (Sl ow Setting) 24, 763. 000 0. 000
GAL 0. 000 0. 00
2.85000 0. 000 0. 00
0205 411-90040 Recycl i ng Agent 209, 825. 000 0. 000
GAL 33, 024. 000 70, 010. 88
2.12000 33, 024. 000 70, 010. 88
0210 507-00100 Concrete Slope and Ditch Paving (Reinforced) 4. 000 0. 000
CY 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0215 603-10360 36 Inch Corrugated Steel Pipe 95. 000 0. 000
LF 0. 000 0. 00
61. 87000 0. 000 0. 00
0220 606- 00301 Quardrail Type 3 (6-3 Post Spacing) (31 in. M) 2,963. 000 0. 000
LF 0. 000 0. 00

22. 44000 0. 000 0. 00



CONTI D C20502 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20502-BI D ESTI MATE RUN 05/ 23/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0001 15:21: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 606- 02003 End Anchorage (Nonflared) (31 In. MSS)(MASH Test ed) 2.000 0. 000
EACH 0. 000 0. 00
2,692. 80000 0. 000 0. 00
0230 607-11525 Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
3. 76000 0. 000 0. 00
0235 612-00001  Delineator (Type I) 279. 000 0. 000
EACH 0. 000 0. 00
21. 42000 0. 000 0. 00
0240 612-00002  Delineator (Type I1) 79. 000 0. 000
EACH 0. 000 0. 00
24. 48000 0. 000 0. 00
0245 613-03491 Electrical Conduit (Plastic)(Miltiduct) 2, 200. 000 0. 000
LF 0. 000 0. 00
18. 04000 0. 000 0. 00
0250 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) 400. 000 0. 000
LF 0. 000 0. 00
55. 08000 0. 000 0. 00
0255 613-07004 Type Four Pull Box 4. 000 0. 000
EACH 0. 000 0. 00
2,822. 34000 0. 000 0. 00
0260 614-00011 Sign Panel (Qass I) 215. 690 0. 000
SF 0. 000 0. 00
17. 34000 0. 000 0. 00
0265 614-00012 Sign Panel (Qass I1) 308. 000 0. 000
SF 0. 000 0. 00
20. 40000 0. 000 0. 00
0270 614-01512 Steel Sign Support (2-1nch Round) (Post) 162. 000 0. 000
LF 0. 000 0. 00
11. 22000 0. 000 0. 00
0275 614-01522 Steel Sign Support (2-1nch Round) (Socket) 16. 000 0. 000
EACH 0. 000 0. 00
56. 10000 0. 000 0. 00



CONTI D C20502 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20502- BI D ESTI MATE RUN 05/ 23/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0001 15:21: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 44. 500 0. 000
LF 0. 000 0. 00
16. 32000 0. 000 0. 00
0285 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 4.000 0. 000
EACH 0. 000 0. 00
244.80000 0. 000 0. 00
0290 614-80385 Runble Strip 10, 185. 000 0. 000
LF 0. 000 0. 00
0. 41000 0. 000 0. 00
0295 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
433, 671. 91000 0. 000 0. 00
0300 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0.170 639. 85
3, 763. 80000 0.170 639. 85
0305 627-00013 Pavenent Marking Paint (H gh Build) 773.000 0. 000
GAL 0. 000 0. 00
39. 53000 0. 000 0. 00
0310 627-00013 Pavenent Marking Paint (H gh Build) (Tenporary) 1, 163. 000 0. 000
GAL 92.500 3, 656. 53
39. 53000 92.500 3, 656. 53
0315 627-40003 Met hyl Met hacryl ate Pavenent Marking (Inlaid) 60. 000 0. 000
SF 0. 000 0. 00
15. 81000 0. 000 0. 00
0320 627-40010 Met hyl Met hacryl ate Pavenent Marking (Wrd Synbol) 865. 000 0. 000
SF 0. 000 0. 00
15. 81000 0. 000 0. 00
0325 630- 00000 Fl aggi ng 9, 000. 000 0. 000
HOUR 120. 750 2,494.70
20. 66000 120. 750 2,494.70
0330 630-00001 Pilot Car Operation 1, 500. 000 0. 000
HOUR 21. 250 758. 63
35. 70000 21. 250 758. 63



CONTI D C20502

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PON: 20502- BI D ESTI MATE RUN 05/ 23/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0001 15:21: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630- 00007 Traffic Control Inspection 48. 000 0. 000
DAY 6. 000 459. 00
76. 50000 6. 000 459. 00
0340 630-00012 Traffic Control Management 125. 000 0. 000
DAY 2.000 1,377.00
688. 50000 2.000 1,377.00
0345 630-80341 Construction Traffic Sign (Panel 14. 000 0. 000
EACH 5. 000 178. 50
35. 70000 5. 000 178. 50
0350 630- 80342 Construction Traffic Sign (Panel 136. 000 0. 000
EACH 19. 000 678. 30
35. 70000 19. 000 678. 30
0355 630- 80350 Vertical Panel 30. 000 0. 000
EACH 0. 000 0. 00
25. 50000 0. 000 0. 00
0360 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 0. 000
Type
ype) EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0365 630- 80360 Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
15. 30000 0. 000 0. 00
0370 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
35. 70000 0. 000 0. 00
0375 630- 80380 Traffic Cone 500. 000 0. 000
EACH 80. 000 81. 60
1. 02000 80. 000 81. 60
0380 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
6, 120. 00000 0. 000 0. 00
0385 700- 70010 F/ A M nor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20502 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20502-BI D ESTI MATE RUN 05/ 23/ 2017
PRQJECT: NHPP4912- 006 ESTI MATE NO 0001 15:21: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70012 F/ A Asphal t Pavenent |ncentive 110, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70014 F/ A I ncentive (Snoothness) 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70016 F/ A Fuel Cost Adj ustnent 14, 000. 000 0. 000
FA 6. 200 6. 20
1. 00000 6. 200 6. 20
0410 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 17, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70380 F/ A Erosion Control 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70589 F/ A Environnental Health & Safety Managenent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 7, 255,964.62 $ 173,036.80 $ 173, 036. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0430 620-00002 Field Ofice (Qass 2) 1. 000 0. 000
EACH 1. 000 10, 710. 00
10, 710. 00000 1. 000 10, 710. 00
0435 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 3, 060. 00
3, 060. 00000 1. 000 3, 060. 00

CAT 0400 CURRENT AMI  $ 13,770.00 $ 13,770.00 % 13, 770. 00

PRQJIECT TOTAL CURRENT AMI $ 7,269,734.62$ 186, 806. 80 $ 186, 806. 80



